

Date	23 July 2026
Project Name	SB-STOCKS
Maximum Marks	1

Project Planning

S.No	Task	Assigned To	Start Date	End Date	Status
1	Project Setup & Config	Anudeep Gudala	01 Jul 2026	03 Jul 2026	Completed
2	Database Design & Setup	Radhika Devi	03 Jul 2026	05 Jul 2026	Completed
3	Backend API Development	Tanuku Prasad	05 Jul 2026	10 Jul 2026	Completed
4	Frontend UI Development	Gedela Chakradhar	07 Jul 2026	14 Jul 2026	Completed
5	Authentication & Security	Sai Surya Lakshmi	10 Jul 2026	13 Jul 2026	Completed
6	Integration & Testing	All Team Members	14 Jul 2026	18 Jul 2026	Completed
7	Documentation & Demo Prep	Sai Surya Lakshmi	18 Jul 2026	23 Jul 2026	Completed