

Project Planning

Date	Team ID	Project Name	Maximum Marks
		SB Stocks	2

This document outlines the sprint-by-sprint plan for developing SB Stocks.

Sprint	Duration	Tasks/Milestones	Assigned To	Status
Sprint 1	Week 1-2	Project setup, requirement analysis, UI wireframes	All Team Members	Completed
Sprint 2	Week 3-4	User registration, login, database schema design	Sai Surya, Anudeep	Completed
Sprint 3	Week 4-5	Stock API integration, stock search, real-time data display	Gedela Adi Chakradhar, Tanuku N V S Surya Prasad	Completed
Sprint 4	Week 5-6	Trading engine (buy/sell), portfolio management, virtual balance	Sai Surya, Radhika Devi	Completed
Sprint 5	Week 6-7	Dashboard UI, transaction history, watchlist features	Anudeep, Gedela Adi Chakradhar	Completed
Sprint 6	Week 7-8	Testing, bug fixes, deployment, documentation	All Team Members	Completed

Team Roles

S.No	Team Member	Primary Responsibility
1	Sai Surya Lakshmi Gatiganti	Project Lead, Backend Architecture, Trading Engine
2	Anudeep Gudala	Frontend Development, Dashboard UI
3	Gedela Adi Chakradhar	API Integration, Stock Data Module
4	Radhika Devi	Database Design, Portfolio Management
5	Tanuku N V S Surya Prasad	Testing, Deployment, Documentation