

Date	23 July 2026
Project Name	SB-STOCKS
Maximum Marks	1

Communication

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All members	Daily progress sync
2	Progress Update	Weekly	Google Meet	All members	Sprint review & planning
3	Issue Discussion	As Needed	WhatsApp/Discord	Relevant members	Quick bug resolution
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Lead + Mentor	Progress demonstration
5	Final Demo Rehearsal	Once	In-Person/Meet	All members	Demo preparation
6	Code Review	As Needed	GitHub PRs	Developers	Code quality assurance

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Time zone differences for meetings	Agreed on a fixed evening slot for all meetings
2	Merge conflicts in Git	Adopted feature branching strategy with regular merges
3	Clarifying API specifications	Created shared Postman collection for documentation